

Why is SE project management
harder than other kinds of
eng management?

Harder to tell progress.
Requirements change faster
Projects are unique

More work in maintenance.


Monitoring project

1. Look @ reports & diagrams
2. Run it

Difference in terms of
experience.....

Proposal Writing
Monitoring the project
Budget
Scheduling
Risk Management

Types of Risks (pg 108)



Technology Risks

DB cannot handle the # of transactions required.

LDAP system

↳ MSOFT LDAP server

9/2007, no documentation